

Timeline changes, PSA study: Rubric Assessment Process

- a. items 1 to July, 2024
- b. item 2 to July/August, 2024
- c. item 3 to August/September 2024
- d. item 4 to October/November, 2024
- e. item 5 to January, 2025

Activities, Deliverables, and Dates of Completion

1. Interview NSIP leadership, including board members, and deliver a final study design reflecting NSIP perspectives and feedback on this proposal (August 2023)
2. Analyze available data on user progress on the rubrics (November 2023)
3. Interview selected users, implementation specialists, and coaches (about 10 interviews in total) to gather initial data and inform survey development (November 2023)
4. Develop and administer short surveys to gather data on the study questions from samples of users, implementation specialists, and coaches (February 2024)
5. Deliver a briefing and report summarizing findings and the study team's recommendations for specific improvements in the rubrics and their use (May 2024)

Timeline changes, PSA study: All-School Model, two case studies

- a. item 1 and 2 to February/March
- b. item 3 to April/May
- c. item 4 to May/June

Activities, Deliverables, and Dates of Completion

1. In consultation with NSIP leadership, identify schools for case studies (August 2023)
2. Develop interview protocols (October 2023)
3. Collect data (March 2024)
4. Deliver a report describing highlights of each school's approach and experience, analyzing strengths and challenges seen in their experiences, and suggesting options for NSIP's next steps in moving forward with an all-school approach (May 2024)